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ESTIMATE RUN 10/14/2009

ESTIMATE SUMMARY 12:06:11

CONTID: C16076B        ESTIMATE NO: 0012 PROG 2005

PCN: 16076B-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S OF COLORADO CITY TO CEDARWOOD PERCENT TIME:

PROJECT NO: STU 0251-329                  

S OF COLORADO CITY TO CEDARWOOD

NAME OF ROAD: 025A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 10/14/2009 DATE TIME STARTED 03/29/2008

14802 W. 44th AVENUE DATE LET 03/06/2008 DATE WORK BEGAN

 DATE AWARDED 03/18/2008 DATE TIME STOPPED 01/05/2009

 DATE CONTRACT EXECUTED 03/25/2008 DATE ACCEPTED 01/05/2009

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 03/29/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,038,393.23 PARTICIPATING $ $ 3,918.56

AWARD PROJECT AMT: 16,752,092.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 33,047.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

118.91

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/21/2008 ??:??:??

11/21/2008 ??:??:??

98.42%

285,383.01

3,918.56

3,918.56

36,966.47

$

$

$

$

17,753,010.22

0.00

17,753,010.22

0.00

17,753,010.22

-16,952.09

0.00

17,736,058.13

0.00

AMOUNT DUE 17,736,058.13 36,966.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,966.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

283.0
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PCN: 16076B-BID   ESTIMATE RUN 10/14/2009

PROJECT: STU 0251-329                  ESTIMATE NO: 0012 12:06:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.000 0.000

ACRE 0.000 0.00

66.95000 0.000 0.00

201-00001  
 

0010 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

15.86000 0.000 0.00

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (SPECIAL) 220,195.000 220,195.000

SY  0.000 0.00

0.71000 220,195.000 156,338.45

202-00226  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 79,634.000 79,634.000

SY  0.000 0.00

4.25000 79,634.000 338,444.50

202-00240  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,815.000 1,815.000

SY  0.000 0.00

25.31000 1,815.000 45,937.65

202-00246  
 

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,112.000 4,112.000

CY  0.000 0.00

6.22000 4,112.000 25,576.64

203-00060  
 

0035 BLADING 60.000 60.000

HOUR 0.000 0.00

126.41000 60.000 7,584.60

203-01500  
 

0040 COMBINATION LOADER 28.000 28.000

HOUR 0.000 0.00

159.71000 28.000 4,471.88

203-01594  
 

0045 TOPSOIL 240.000 240.000

CY  0.000 0.00

18.88000 240.000 4,531.20

207-00205  
 

0050 *EROSION LOG (12 INCH) 570.000 570.000

LF  0.000 0.00

4.02000 570.000 2,291.40

208-00002  
 

0055 *EROSION BALES (WEED FREE) 6.000 0.000

EACH 0.000 0.00

15.45000 0.000 0.00

208-00011  
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PCN: 16076B-BID   ESTIMATE RUN 10/14/2009

PROJECT: STU 0251-329                  ESTIMATE NO: 0012 12:06:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 9,411.000 9,411.000

LF  0.000 0.00

0.67000 9,411.000 6,305.37

208-00020  
 

0065 CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

1,030.04000 4.000 4,120.16

208-00045  
 

0070 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

618.02000 0.000 0.00

208-00070  
 

0075 *SEDIMENT REMOVAL AND DISPOSAL 50.000 21.000

HOUR 0.000 0.00

56.65000 21.000 1,189.65

208-00101  
 

0080 *EROSION CONTROL SUPERVISOR 100.000 59.000

HOUR 0.000 0.00

56.65000 59.000 3,342.35

208-00205  
 

0085 TEMPORARY BERMS 291.000 291.000

LF  0.000 0.00

4.44000 291.000 1,292.04

208-00300  
 

0090 *SEEDING (NATIVE) 16.000 16.000

ACRE 0.000 0.00

309.01000 16.000 4,944.16

212-00006  
 

0095 *MULCHING (WEED FREE STRAW) 16.000 16.000

ACRE 0.000 0.00

283.26000 16.000 4,532.16

213-00004  
 

0100 *MULCH TACKIFIER 9,600.000 6,400.000

LB  0.000 0.00

1.96000 6,400.000 12,544.00

213-00061  
 

0105 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,350.000 6,350.000

SY  0.000 0.00

1.36000 6,350.000 8,636.00

216-00041  
 

0110 AGGREGATE BASE COURSE (SPECIAL) 14,729.000 14,729.000

TON 0.000 0.00

13.81000 14,729.000 203,407.49

304-09014  
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PCN: 16076B-BID   ESTIMATE RUN 10/14/2009

PROJECT: STU 0251-329                  ESTIMATE NO: 0012 12:06:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HYDRATED LIME 1,020.000 1,016.000

TON 0.000 0.00

136.99000 1,016.000 139,181.84

307-00000  
 

0120 HOT MIX ASPHALT (PATCHING) (ASPHALT) 135.620 112.510

TON 23.110 2,693.01

116.53000 135.620 15,803.80

403-00720  
 

0125 FURNISH HOT MIX ASPHALT 3,600.000 3,600.000

TON 0.000 0.00

65.00000 3,600.000 234,000.00

403-09500  
 

0130 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

52.00000 0.000 0.00

403-34841  
 

0135 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 0.000 0.000

TON 0.000 0.00

56.00000 0.000 0.00

403-34851  
 

0140 *HEATING AND REMIXING TREATMENT 317,205.330 317,205.000

SY  0.000 0.00

5.26000 317,205.000 1,668,498.30

405-00100  
 

0145 *COLD BITUMINOUS PAVEMENT (RECYCLE)(SPECIAL) 220,195.000 220,195.000

SY  0.000 0.00

2.56000 220,195.000 563,699.20

406-09505  
 

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 48,548.000 48,548.000

GAL 0.000 0.00

2.12000 48,548.000 102,921.76

411-10255  
 

0155 *ASPHALT REJUVENATING AGENT 16,810.000 16,810.000

GAL 0.000 0.00

2.69000 16,810.000 45,218.90

411-90010  
 

0160 *RECYCLING AGENT 498,324.300 498,324.000

GAL 0.000 0.00

2.28000 498,324.000 1,136,178.72

411-90040  
 

0165 *GEOTEXTILE (DRAINAGE) (CLASS A) 380.000 380.000

SY  0.000 0.00

10.30000 380.000 3,914.00

420-00110  
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PCN: 16076B-BID   ESTIMATE RUN 10/14/2009

PROJECT: STU 0251-329                  ESTIMATE NO: 0012 12:06:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RIPRAP (12 INCH) 12.000 12.000

CY  0.000 0.00

515.02000 12.000 6,180.24

506-00212  
 

0175 *RIPRAP (30 IN) 340.000 340.000

CY  0.000 0.00

180.26000 340.000 61,288.40

506-00230  
 

0180 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 136.590 135.590

TON 0.000 0.00

231.71000 135.590 31,417.56

507-00400  
 

0185 *18 INCH CORRUGATED STEEL PIPE 136.000 136.000

LF  0.000 0.00

41.20000 136.000 5,603.20

603-10180  
 

0190 *END ANCHORAGE TYPE 3B 0.000 0.000

EACH 0.000 0.00

343.42000 0.000 0.00

606-01320  
 

0190 MATERIAL ALLOWANCE 3B ANCHOR 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

0195 *END ANCHORAGE TYPE 3D 17.000 17.000

EACH 0.000 0.00

542.38000 17.000 9,220.46

606-01340  
 

0195 MATERIAL ALLOWANCE 3D ANCHOR 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

0200 *TRANSITION TYPE 3G 10.000 10.000

EACH 0.000 0.00

1,503.65000 10.000 15,036.50

606-01370  
 

0200 MATERIAL ALLOWANCE 3G ANCHOR 0.000

EACH 0.000 0.00

785.79000 0.000 0.00

0205 *TRANSITION TYPE 3H 5.000 5.000

EACH 0.000 0.00

713.97000 5.000 3,569.85

606-01380  
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PCN: 16076B-BID   ESTIMATE RUN

PROJECT: STU 0251-329                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 MATERIAL ALLOWANCE 3H ANCHOR 0.000

EACH 0.000 0.00

352.00000 0.000 0.00

0210 *MEDIAN TERMINAL 4.000 4.000

EACH 0.000 0.00

3,845.16000 4.000 15,380.64

606-01460  
 

0210 MATERIAL ALLOWANCE MEDIAN TERMINAL 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

0215 *END ANCHORAGE (FLARED) 15.000 15.000

EACH 0.000 0.00

1,479.98000 15.000 22,199.70

606-02005  
 

0215 MATERIAL ALLOWANCE END ANCHOR FLARED 0.000

EACH 0.000 0.00

1,070.00000 0.000 0.00

0220 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

5.55000 0.000 0.00

607-11525  
 

0225 *CURB TYPE 6 (SECTION M) 16,050.000 16,050.000

LF  0.000 0.00

4.41000 16,050.000 70,780.50

609-60011  
 

0230 *RUMBLE STRIP 255,914.000 255,914.000

LF  0.000 0.00

0.13000 255,914.000 33,268.82

614-80385  
 

0235 *EMBANKMENT PROTECTOR TYPE 3 6.000 6.000

EACH 0.000 0.00

1,133.04000 6.000 6,798.24

615-00030  
 

0240 EMBANKMENT PROTECTOR TYPE 5 17.000 17.000

EACH 0.000 0.00

1,998.00000 17.000 33,966.00

615-00050  
 

0245 *CONSTRUCTION SURVEYING (HOURLY) 73.000 73.000

HOUR 0.000 0.00

128.75000 73.000 9,398.75

625-00001  
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PCN: 16076B-BID   ESTIMATE RUN 10/14/2009

PROJECT: STU 0251-329                  ESTIMATE NO: 0012 12:06:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

810,000.00000 1.000 810,000.00

626-00000  
 

0255 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

11,100.00000 1.000 11,100.00

626-01000  
 

0260 *PAVEMENT MARKING PAINT 4,199.000 4,199.000

GAL 0.000 0.00

22.66000 4,199.000 95,149.34

627-00001  
 

0265 *EPOXY PAVEMENT MARKING 1,645.000 1,645.000

GAL 0.000 0.00

56.65000 1,645.000 93,189.25

627-00005  
 

0270 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 14,519.000 14,519.000

SF  0.000 0.00

8.50000 14,519.000 123,411.50

627-01010  
 

0275 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

916.000 916.000

SF  0.000 0.00

14.42000 916.000 13,208.72

627-30410  
 

0280 *FLAGGING 5,103.000 4,598.000

HOUR 0.000 0.00

25.75000 4,598.000 118,398.50

630-00000  
 

0285 *TRAFFIC CONTROL INSPECTION 50.000 47.000

DAY 0.000 0.00

77.25000 47.000 3,630.75

630-00007  
 

0290 *TRAFFIC CONTROL MANAGEMENT 172.000 164.000

DAY 0.000 0.00

360.51000 164.000 59,123.64

630-00012  
 

0295 *FLASHING BEACON (SOLAR) 8.000 8.000

EACH 0.000 0.00

1,648.06000 8.000 13,184.48

630-80002  
 

0300 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

216.31000 4.000 865.24

630-80336  
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PCN: 16076B-BID   ESTIMATE RUN 10/14/2009

PROJECT: STU 0251-329                  ESTIMATE NO: 0012 12:06:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 33.000

EACH 0.000 0.00

66.95000 33.000 2,209.35

630-80341  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 77.000

EACH 0.000 0.00

92.70000 77.000 7,137.90

630-80342  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 50.000 48.000

EACH 0.000 0.00

128.75000 48.000 6,180.00

630-80343  
 

0320 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 816.000 816.000

SF  0.000 0.00

14.42000 816.000 11,766.72

630-80344  
 

0325 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000

EACH 0.000 0.00

10,300.37000 4.000 41,201.48

630-80355  
 

0330 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 6.000

EACH 0.000 0.00

3,605.13000 6.000 21,630.78

630-80358  
 

0335 *DRUM CHANNELIZING DEVICE 30.000 28.000

EACH 0.000 0.00

77.25000 28.000 2,163.00

630-80360  
 

0340 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 24.000

EACH 0.000 0.00

77.25000 24.000 1,854.00

630-80363  
 

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 6.000

EACH 0.000 0.00

77.25000 6.000 463.50

630-80364  
 

0350 *CONCRETE BARRIER (TEMPORARY) 432.000 432.000

LF  0.000 0.00

36.05000 432.000 15,573.60

630-80370  
 

0355 *TRAFFIC CONE 1,000.000 952.000

EACH 0.000 0.00

9.27000 952.000 8,825.04

630-80380  
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PCN: 16076B-BID   ESTIMATE RUN 10/14/2009

PROJECT: STU 0251-329                  ESTIMATE NO: 0012 12:06:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

4,635.17000 2.000 9,270.34

630-85010  
 

0365 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0370 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0375 F/A ASPHALT PAVEMENT INCENTIVE 138,080.410 138,080.410

F A 0.000 0.00

1.00000 138,080.410 138,080.41

700-70012  
 

0380 F/A FUEL COST ADJUSTMENT 180,668.880 180,668.880

F A 0.000 0.00

1.00000 180,668.880 180,668.88

700-70016  
 

0385 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0390 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0395 F/A OJT COLORADO TRAINING PROGRAM 14,004.000 14,004.000

F A 0.000 0.00

1.00000 14,004.000 14,004.00

700-70022  
 

0400 F/A QUALITY INCENTIVE PAYMENT 50,000.000 13,606.150

F A 0.000 0.00

1.00000 13,606.150 13,606.15

700-70025  
 

0405 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0410 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
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PCN: 16076B-BID   ESTIMATE RUN 10/14/2009

PROJECT: STU 0251-329                  ESTIMATE NO: 0012 12:06:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 F/A EROSION CONTROL 5,000.000 1,750.000

F A 0.000 0.00

1.00000 1,750.000 1,750.00

700-70380  
 

0590 RESET GUARDRAIL TYPE 3 RESET GUARDRAIL AT L-17-C MINOR
AND M-17-R

150.000 150.000

LF  0.000 0.00

23.70000 150.000 3,555.00

210-01130  
 

0595 MOBILIZATION 0.000 1.000

L S 0.000 0.00

1,800.00000 1.000 1,800.00

626-00000  
 

0600 REMOVAL OF CONCRETE PAVEMENT CONCRETE PAVEMENT REMOVAL
ON FRONTAGE ROAD

366.000 366.000

SY  0.000 0.00

30.00000 366.000 10,980.00

202-00210  
 

0605 UNCLASSIFIED EXCAVATION EXCAVATION FOR NEW BASE COURSE
AND 8 INCH PAVEMENT

48.000 48.000

CY  0.000 0.00

61.00000 48.000 2,928.00

203-00000  
 

0610 AGGREGATE BASE COURSE (CLASS 6) ABC CLASS 6 UNDER NEW 
PAVEMENT

61.000 61.000

TON 0.000 0.00

84.00000 61.000 5,124.00

304-06000  
 

0615 CONCRETE CLASS D 8 INCH CONCRETE PAVEMENT INCLUDING 
SAWING AND SEALING

81.000 81.000

CY  0.000 0.00

480.00000 81.000 38,880.00

601-03000  
 

0620 REINFORCING STEEL (EPOXY COATED) CONCRETE PAVEMENT 
REINFORCING

3,694.000 3,694.000

LB  0.000 0.00

3.30000 3,694.000 12,190.20

602-00020  
 

0625 MOBILIZATION ADDITIONAL MOBILIZATION FOR CMO #3 1.000 1.000

DAY 0.000 0.00

2,400.00000 1.000 2,400.00

626-00005  
 

0630 END ANCHORAGE (NONFLARED) ADD NONFLARED END ANCHORS TO
CONRTACT

3.000 3.000

EACH 0.000 0.00

3,116.16000 3.000 9,348.48

606-02003  
 

0635 ADDED ITEM (EACH)/ CBC INSIDE MOUNT POST FOR L-17-C 3.000 3.000

EACH 0.000 0.00

675.00000 3.000 2,025.00

900-00007  
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PCN: 16076B-BID   ESTIMATE RUN 10/14/2009

PROJECT: STU 0251-329                  ESTIMATE NO: 0012 12:06:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN FROM INTERWEST 
SAFETY SUPPLY, INC.

0.000 -107,333.950

DOL 0.000 0.00

1.00000 -107,333.950 -107,333.95

900-00006  
 

0645 FURNISH HOT MIX ASPHALT FURNISH BASELINE AUGUST 08 4,930.000 4,926.000

TON 0.390 26.11

66.94000 4,926.390 329,772.55

403-09500  
 

0650 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) AC PRICE
ADJUSTMENT AUGUST BASELINE

143,350.000 143,321.620

TON 0.000 0.00

53.94000 143,321.620 7,730,768.18

403-34841  
 

0655 ADDED ITEM (DOLLAR)/ MONTHLY AC PRICE ADJUSTMENT 1,288,247.820 1,288,247.820

DOL 0.000 0.00

1.00000 1,288,247.820 1,288,247.82

900-00006  
 

0690 MOBILIZATION ADDITIONAL PLUG JOINTS 0.000 1.000

L S 0.000 0.00

7,331.00000 1.000 7,331.00

626-00000  
 

0695 ADDED ITEM (DOLLAR)/ PHOENIX SUPPLIER LIEN 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0700 TRAFFIC CONTROL MANAGEMENT TCM/ CMO #11 PLUG JOINT 2.000 2.000

DAY 0.000 0.00

654.00000 2.000 1,308.00

630-00012  
 

0705 FLAGGING PLUG JOINTS 48.000 47.500

HOUR 0.500 14.94

29.88000 48.000 1,434.24

630-00000  
 

CAT 0200 $2,734.06 16,227,420.17CURRENT AMT 16,497,260.37 $$

CAT NO0201 ROADWAY SAFETY ITEMS 

0420 *REMOVAL OF DELINEATOR 1,395.000 1,395.000

EACH 0.000 0.00

4.12000 1,395.000 5,747.40

202-00090  
 

0425 REMOVAL OF CURB 14,290.000 14,290.000

LF  0.000 0.00

1.29000 14,290.000 18,434.10

202-00201  
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PCN: 16076B-BID   ESTIMATE RUN 10/14/2009

PROJECT: STU 0251-329                  ESTIMATE NO: 0012 12:06:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0430 *REMOVAL OF GUARDRAIL TYPE 3 12,962.000 12,962.000

LF  0.000 0.00

1.62000 12,962.000 20,998.44

202-01130  
 

0435 *REMOVAL OF END ANCHORAGE 45.000 45.000

EACH 0.000 0.00

81.09000 45.000 3,649.05

202-01300  
 

0440 *RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

206.01000 2.000 412.02

210-00810  
 

0445 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 18,510.000 18,510.000

LF  0.000 0.00

15.98000 18,510.000 295,789.80

606-00301  
 

0445 MATERIAL ALLOWANCE GUARDRAIL 25' 0.000

LF  0.000 0.00

5.90000 0.000 0.00

0445 MATERIAL ALLOWANCE GUARDRAIL 25' 12'-6" 0.000

LF  0.000 0.00

6.35000 0.000 0.00

0445 MATERIAL ALLOWANCE SINGLE SIDED REFLECTOR 0.000

EACH 0.000 0.00

2.25000 0.000 0.00

0445 MATERIAL ALLOWANCE POST W.BLOCKS 0.000

EACH 0.000 0.00

37.00000 0.000 0.00

0445 MATERIAL ALLOWANCE CBC POSTS 0.000

EACH 0.000 0.00

235.00000 0.000 0.00

0450 *DELINEATOR (TYPE I) 1,233.000 1,233.000

EACH 0.000 0.00

15.97000 1,233.000 19,691.01

612-00001  
 

0455 *DELINEATOR (TYPE II) 108.000 108.000

EACH 0.000 0.00

17.37000 108.000 1,875.96

612-00002  
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PCN: 16076B-BID   ESTIMATE RUN 10/14/2009

PROJECT: STU 0251-329                  ESTIMATE NO: 0012 12:06:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0460 *DELINEATOR (TYPE III) 208.000 208.000

EACH 0.000 0.00

18.59000 208.000 3,866.72

612-00003  
 

0465 *SIGN PANEL (CLASS I) 24.000 24.000

SF  0.000 0.00

17.51000 24.000 420.24

614-00011  
 

0470 *SIGN PANEL (CLASS II) 208.000 208.000

SF  0.000 0.00

21.63000 208.000 4,499.04

614-00012  
 

0475 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 170.000 170.000

LF  0.000 0.00

22.66000 170.000 3,852.20

614-01575  
 

0480 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 14.000 14.000

EACH 0.000 0.00

267.81000 14.000 3,749.34

614-01578  
 

CAT 0201 $0.00 382,985.32CURRENT AMT 382,985.32 $$

CAT NO0300 STRUCTURE 

0485 *STRUCTURE EXCAVATION 215.000 212.000

CY  0.000 0.00

30.90000 212.000 6,550.80

206-00000  
 

0490 *STRUCTURE BACKFILL (CLASS 1) 110.000 87.000

CY  23.000 1,184.50

51.50000 110.000 5,665.00

206-00100  
 

0495 *SHORING 1.000 1.000

L S 0.000 0.00

25,750.92000 1.000 25,750.92

206-01750  
 

0500 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

3,090.11000 1.000 3,090.11

210-00510  
 

0505 *WATERPROOFING (MEMBRANE) 2,837.000 2,837.000

SY  0.000 0.00

14.42000 2,837.000 40,909.54

515-00120  
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PCN: 16076B-BID   ESTIMATE RUN 10/14/2009

PROJECT: STU 0251-329                  ESTIMATE NO: 0012 12:06:11
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0510 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 60.000 60.000

LF  0.000 0.00

154.51000 60.000 9,270.60

518-01001  
 

0515 *POLYMER MORTAR END DAM 23.000 23.000

CF  0.000 0.00

515.02000 23.000 11,845.46

518-02100  
 

0520 *SAWING AND SEALING BRIDGE JOINT 764.000 764.000

LF  0.000 0.00

24.72000 764.000 18,886.08

518-03000  
 

0525 *RAPID CURE SILICONE JOINT SEAL 60.000 60.000

LF  0.000 0.00

36.05000 60.000 2,163.00

518-03100  
 

0530 *CONCRETE (PATCHING) 1,961.000 1,961.000

SF  0.000 0.00

309.01000 1,961.000 605,968.61

601-06150  
 

0535 *REINFORCING STEEL 18,690.100 18,690.000

LB  0.000 0.00

1.55000 18,690.000 28,969.50

602-00000  
 

0685 BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) ADDITIONAL 
PLUG JOINT M-17-O

60.000 60.000

LF  0.000 0.00

250.00000 60.000 15,000.00

518-01001  
 

CAT 0300 $1,184.50 774,069.62CURRENT AMT 774,162.48 $$

CAT NO0301 STRUCTURE SAFETY ITEMS 

0540 *REMOVAL OF BRIDGE RAILING 765.000 765.000

LF  0.000 0.00

2.24000 765.000 1,713.60

202-00425  
 

0545 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000 3.000

EACH 0.000 0.00

3,090.11000 3.000 9,270.33

202-00500  
 

0550 *DRILLED CAISSON (18 INCH) 264.000 264.000

LF  0.000 0.00

206.01000 264.000 54,386.64

503-00018  
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PCN: 16076B-BID   ESTIMATE RUN 10/14/2009

PROJECT: STU 0251-329                  ESTIMATE NO: 0012 12:06:11

REF
NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE SAFETY ITEMS 

0555 *CONCRETE CLASS D (BOX CULVERT) 92.000 92.000

CY  0.000 0.00

566.52000 92.000 52,119.84

601-03030  
 

0560 *BRIDGE RAIL TYPE 10R 765.000 765.000

LF  0.000 0.00

83.59000 765.000 63,946.35

606-11010  
 

0560 MATERIAL ALLOWANCE BRIDGE RAIL 10R 0.000

EACH 0.000 0.00

65.90000 0.000 0.00

0565 *BRIDGE RAIL TYPE 10H 124.000 124.000

LF  0.000 0.00

101.79000 124.000 12,621.96

606-11020  
 

0565 MATERIAL ALLOWANCE BRIDGE RAIL 10H 0.000

LF  0.000 0.00

70.15000 0.000 0.00

0570 *SHOTCRETE CLASS 1 388.000 388.000

SY  0.000 0.00

309.01000 388.000 119,895.88

641-10050  
 

CAT 0301 $0.00 313,954.60CURRENT AMT 313,954.60 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0575 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,980.00000 1.000 19,980.00

620-00002  
 

0580 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,980.00000 1.000 19,980.00

620-00012  
 

0585 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,330.00000 1.000 3,330.00

620-00020  
 

0660 LIQUIDATED DAMAGES LIQUIDATED DAMAGES 0.000 -3.000

DAY 0.000 0.00

5,150.00000 -3.000 -15,450.00

620-00045  
 



CONTID: C16076B        COLORADO DEPARTMENT OF TRANSPORTATION Page 16
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REF
NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0665 ADDED ITEM (DOLLAR)/ MIDWEST BARRICADE LIEN 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0670 SALES TAX - AC GRADE/SOURCE CHANGE REIMBURESMENT FOR 
COMMERCE CITY SALES TAX

26,740.460 26,740.460

DOL 0.000 0.00

1.00000 26,740.460 26,740.46

900-00029  
 

CAT 0400 $0.00 54,580.46CURRENT AMT 70,030.46 $$

PROJECT TOTAL 3,918.56 $ 17,753,010.17CURRENT AMT 18,038,393.23 $$


